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MILLIE AND SEVERSON, INCORPOI).A Tl1!D ' . 4 _ . ' 

General Contractors \r' ~ 1'\.:.---.A<,_-s:>f 

3601 Serpentine Drive 
P. 0. Box 3601 

State Contractors License No. 9903; ~~~;,;r---~ \ 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 
~Uc~ ;• 

REPORT OF PROJECT MEETING MINUTES NO. 41 v~~~J;: Project: 
Place: 
Date: 

Harbor Gateway /Lot 8 Development 
Jobsite 
September 28, 2005 

Present: Floyd Younkin - Overton Moore 
Dennis Carlson, Stephane Wandel- Boeing Realty Corp. 
Scott Zachary - Haley & Aldrich 
Dave Harper, Charles Huang, Jon Severson- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 41 
41.1 Schedule Analysis: 

A. The GMP schedule per contract is based on a 198 day consh·uction duration 
beginning on December 6, 2004 and ending on September 12, 2005. Delays 
which have occurred and will extend the contract completion date are as 
follows: 

B. 

1. The new schedule dated December 13, 2004 shows the start date on 
December 20,2004 and a completion date on September 14, 2005 :in 
which the (8) eight days of "Chrishnas Work Stoppage" was removed. 

2. Revised contract commencing date was on January 17, 2005 and 
completion date of October 12, 2005 including (10) ten rain days. 

3. New schedule dated May 11, 2005 shows completion date of 
September 30,2005. 

4. New schedule dated July 15,2005 shows the completion date of 
October 10, 2005. Contractual completion date is October 12, 2005 
including the 12 rain delays. Environmental work at site increased 
from (40) forty to (63) sixty days due to added piping. 

5. We are currently holding the October 12,2005 completion date. 

1. Delays: Rain (January 28, 2005). 
Lack of inspections (February 3, 2005 to February 9, 2005). 
Rain (February 11, 2005). 
Rain (February 18, 2005). 
Rain (February 21, 2005 thru February 25, 2005). 
Rain (February 28,2005 and March 1, 2005). 
Rain (March 4, 2005). 
Rain (March 22, 2005). 
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Project Meeting Minutes No. 41 
September 28, 2005 

41.1 Continued .. 

41.2 

Rain (March 25, 2005). 
Rain (March 28, 2005). 
Rain (April28, 2005). 
Rain (May 6, 2005). 
Rain (May 9, 2005). 
Rain (September 20, 2005). 

2. Total delays: 23 working days, 13 days over allowed rain days. 

~=urrent Schedule Impact Issues: 

[9 DWP needs to set transformers by next week. 
9/28/05 Transformer set, Boeing to apply for meters. 

B. We need another building address number for pump room. 
9/28/05 Per Floyd, DWP will internally issue the address for the pump 

room. 

41.3 Jobsite Activities: 

A. Landscaping is on-going. 

~ Concrete at apron to commenced on September 28, 2005 and should be 
poured out by October 10,2005. 

C. West driveway to be poured on September 30, 2005. 

D. Light pole bases to finish by October 6, 2005. 

E. T.I. office work to complete by October 5, 2005. ~ ~.~ ':J 
lllr 

41.4 Dave Harper to start finalizing completion of project and coordinate with City for 
final inspections. 

41.5 Landscape Architect to review the main entry trees. 

Forward from Job Meeting No. 36-8/17/05 
36.6 Scott Z. to provide details of curbs/ramps at vent enclosure to Dave Harper. 

9/14/05 Details to be approved by Ajit no later than September 16, 2005. 
9/21/05 Scott to call Ajit to eliminate some rebars. 
9/28/05 Details received. Work to be done on T & M. 
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Project Meeting Minutes No. 41 
September 2S, 2005 

Forward from Meeting Minutes No. 35-8/10/05 
35.4 City inspector will not provide inspection for the 211 elech·ical conduit on east 

property line. He claims that this is a DWP inspection item due to work not shown 
on 11 DWP red-line11 plan. Dave Harper to call Moote Group to resolve. 
S/17 /05 Scott Z. to work directly with B.D. B., Inc. 
9/7/05 Floyd requested all as-builts on this issue. 
9/14/05 Awaiting final design approval from L.A. City. 
9/28/05 No change in status. 

Forward from Meeting Minutes No.8- 2/2/05 
8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16, 

2005. 

Safety: 

3/9/05 
3/16/05 

6/22/05 
7/6/05 

7/13/05 
7/20/05 
9/7/05 
9/28/05 

Awaiting pricing. 
Pricing will not be available until h·uck apron well construction 
commences. 
Pricing to be available in (2) two weeks. 
Scott Z to provide price on next meeting along with costs on repair to 
well #133. 
Price to be available next week. 
Price to be available on August 9, 2005. 
Price to be available per incident by September 14, 2005. 
Scott to finalize and e-mail Charles. 

a. Incident/ Accident: 

1. Basin construction damaged VEW-14 vapor extraction well on January 20, 
2005. Haley & Aldrich and Dennis Carlson was notified immediately and 
secured. 

2. One (1) environmental pipe at office area was damaged and repaired on 
April12, 2005. It was installed too shallow at the footing. 

3. Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be 
complete in a few days. 

4. WDC hit the power lines at east property line on June 20, 2005. No injuries 
and damages. 

5. One underground pipe was hit by B.D.B. Incorporated close to the front entry 
on August 22, 2005. Repair work was completed on the same day. No 
InJUries. 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 
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Project Meeting Minutes No. 41 
September 28, 2005 

8.5 Continued ... 

3. February 8, 2005. 

4. February 15, 2005. 

1-
,), February 22, 2005. 

6. March 2, 2005. 

7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

10. March 29, 2005. 

11. AprilS, 2005. 

12. April12, 2005. 

13. April20, 2005. 

14. April26, 2005. 

15. May 4, 2005. 

16. May 11, 2005. 

17. May 19,2005. 

18. May 24, 2005. 

19. June 1, 2005. 

20. June 7, 2005. 

21. June 14, 2005. 

22. June 22, 2005. 

23. June 29, 2005. 

24. July 7, 2005. 

25. July 12, 2005. 

26. July 20, 2005. 
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Project Meeting Minutes No. 41 
September 28, 2005 

8.5 Continued ... 

27. July 27, 2005. 

28. August 3, 2005. 

29. August 10, 2005. 

30. August 17, 2005. 

31. August 24, 2005. 

32. August 31, 2005. 

33. September 7, 2005. 

34. September 14,2005. 

35. September 21, 2005. 

36. September 28, 2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Mario Stavale - Boeing Realty Corp. 
Mick MacArthur - Millie and Severson, Inc. 

e-mail: 

Dennis Carlson- (dennis.Carlson@boeing.com) 

Mario Stavale - (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Pah·ick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Timur Tecimer- (ttecimer@omprop.com) 

Floyd Younkin- (fyounkin@omprop.com) 
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---~-~---- -- -~---~ 

Millie and Severson., Incorporated 
Submittal Log for: BOEING-HARBOR GATEWAY KEY: SD =Shop Drawings A= Approved As Noted 

I>D = Product Data R =Revise and Resubmit (Rejected) 
MD= Mix Designs P =Pending 

30-Sep-05 
s =Samples C =Closed 

AIR= Partially Approved/Partially Rejected 

·---- --~----~-- ------- ~~--~-~~----------- ---- ----------------

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 
-----···-· --- --------------~--- - -------·· ----~---

036 001 0 ARCl-IITECTURA SD: DOORS, FRAMES & HARDWARE 12/20/04 1/4/05 117/05 A 

064 002 0 HALLIN AND HE PD: WET CURE BLANKET 12/23/04 115/05 1114/05 A 

064 003 0 HALLIN AND HE PD: BOND BREAKER 12/23/04 1/5/05 1114/05 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/04 1114/05 A 

JURASTONE GRAY-BLUE 

005 005 0 CALCON STEEL SD: ANCHOR BOLT, TEMPLATES, I 2/27/04 1/4/05 116105 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 1114/05 1/21/05 1124/05 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HOPE 1/14/05 1121105 1124/05 A 

014 008 0 FML LININGS. IN I'D: PRODUCT DATA & INSTALLATION 1114/05 1121/05 1/24/05 A 

METHOD 

023 009 0 KIRKER GLASS, I I'D: ARCADIA HARDWARE 12/28/04 115/05 1121105 A 

064 010 0 HALLIN AND HE PD: MIX DESIGN #1224- FOOTINGS 12/29/04 12/30/04 114/05 A 

064 01 I 0 HALLIN AND HE I'D: MIX DESIGN #46972- BUILDING 12/29/04 12/30/04 1/4/05 A 

SLAB 

064 012 0 HALLIN AND HE PD: MIXDESIGN#62131 -TILT-UP 12/29/04 12/30/04 1/4/05 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE PD: MIX DESIGN #1227- TILT-UP 12/29/04 I 2/30/04 1/4/05 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE PD: MIX DESIGN #1226- TRUDE APRON 12/29/04 12/30/04 I/4/05 A 

064 015 0 HALLIN AND HE I'D: MIX DESIGN #RS250-P41 -GROUT 12/29/04 12/30/04 1/4/05 A 

UNDER PANELS 

020 016 0 RUCKER TILE I'D: EPOXY, GROUT, WATERPROOF 12/30/04 1110/05 1/14/05 A 

ttl MEMBRANE FOR CERAMIC TILE. 
0 
m 035 017 0 GENERAL UNDE SD FIRE PROTECTION PLANS. 1112/05 A 
I 

(") 
en 
I 
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---- - . ~-------

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 
- -~--------------~---~---- --~-----~-

---~---- -- --- ----- - ----~-----~- --- - ---~-------------·-----

005 018 0 DIY. 5 C ALCON STEEL SO: STEEL SHOP ORA WINGS - 1/24/05 1113/05 1/27/05 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PO: HVAC PRODUCT DATA (HP, 1128/05 1114/05 1129105 213105 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PO: HVAC SUBMITTAL 2/8/05 2/21/05 c 

034 019 2 K & S AIR CONDI PO: CARRIER HVAC 2/14/05 2122105 312105 A 

070 020 0 G.M.A. CONSTR SO: TRUSS JOIST SHOP ORA WINGS 1117/05 1124105 1127/05 A 

070 021 0 G.M.A. CONSTR PO: TRUSS JOIST PRODUCT DATA 1117/05 1/24/05 1/27/05 A 

012 022 0 ACRA LIGHT PO: SKYLIGHTS 211 1105 3/17/05 A 

030 023 0 B D.B. ELEC/INC. PO: SWITCHGEAR PRODUCT DATA. 1127/05 1/18/05 1131105 R 

030 024 0 B.D.B. ELEC/INC. PO: LIGHT FIXTURB PRODUCT DATA. 1/27/05 1118/05 1/31/05 R 

035A 025 0 NATIONAL FAIL- SO: FIRE ALARM PLANS 1121105 3/18/05 3121105 A 

050 026 0 WEST COAST 0 SO: ROLL UP DOOR 1124105 1/27/05 1127105 A 

101 027 0 DOCK PROS INC PO: DOCK BUMPERS 1/25/05 211105 2/4/05 A 

021 028 0 SANDERS& WO S: FRAZEE- SNOW BALLET 1/25/05 1128105 1/28/05 A 

021 029 0 SANDERS & WO S: FRAZEE- COAST POINTE 1/25/05 1128/05 1128/05 A 

021 030 0 SANDERS & WO S: FRAZEE- BALSAM BASI·! 1125105 1/28/05 1/28/05 A 

021 031 0 SANDERS & WO S: FRAZEE- MUSHROOM BASKET 1/25/05 1128/05 1128/05 A 

021 032 0 SANDERS& WO S: FRAZEE- WILDCAT 1/25/05 1128/05 1128/05 A 

029 033 0 GLOBAL STEEL PO: TOILET PARTITIONS 1/28/05 2/21/05 R 

029 033 I GLOBAL STEEL PO: TOILET PARTITIONS 2/11/05 2/21/05 2/23/05 A 

029 034 0 GLOBAL STEEL PO: TOILET ACCESSORIES 1/28/05 2/1/05 2/3/05 A 

029 035 0 GLOBAL STEEL PO: TOILET PARTITION COLOR CHART 1/28/05 2/21/05 R 

029 035 I GLOBAl. STEEL PO: PLASTIC LAMINATE COLOR 2/1 1/05 2123105 A 
ttl CHART 0 
m 

032 036 2/2/05 2/14/05 2116105 I 0 AMERICAN CON I'D: PLUMBING FIXTURES A 
(") 
en 
I 036 037 0 ARCHITECTURA 212105 217/05 217/05 A 0 S: CLEAR WHITE BIRCH WOOD 

0 
CD 

""' N Job No.: 03653 Page No. N 2 
0 



Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 
~-=--===--=---=----=-- -=~==--== _-:.~-=- - -- - -- ---=-=--===-=--==---===--- --- ------ - - -~~ 

035 038 0 GENERAL UNDE SD: FIRE PROTECTION PLANS 217/05 2/25/05 3/24/05 A 
(COMPLETE) 

035 039 0 GENJ:KAL UNDE PO: HYURAULIC CALCULATIONS_ 2/7/05 2/25/05 3/24/05 /'. 

AREA I 

035 040 0 GENERAL UNDE PD: HYDRAULIC CALCULATIONS- 2/7/05 2/25/05 3/24/05 A 
AREA2 

035 04I 0 GENERAL UNDE PD: PRODUCT SUBMITTAL 217/05 2/25/05 3/24/05 A 

035 042 0 GENERAL UNDE PD: FIRE PUMP SUBMITTAL 2/7/05 2/25/05 3/24/05 A 

040 043 0 PANELIZED STR SD: PANELIZED ROOF SHOP 2/8/05 2/I7/05 2/I7/05 A 

DRAWINGS 

013 044 0 AAA ROOFING B PD: ROOFING SUBMITTAL 2/II/05 2/2I/05 2/23/05 A 

090 045 0 UNIVERSAL ME S: MONTEREY CARPET BUKJ-IARA 2/II/05 2/2I/05 2/23/05 A 

COLOR I080 Z63 

090 046 0 UNIVERSAL ME S: ARMSTRONG SHEET VINYL 2/II/05 2/2I/05 2/23/05 A 

MEDIPOINT COLOR #87704 

090 047 0 UNIVERSALME S: VPIWALLI3ASECOLOR14 2/II/05 2/2I/05 2/23/05 A 

006 048 0 CRANEVEYOR C SD: HANDRAIL SHOP DRAWINGS 2/I8/05 3/29/05 A 

006 049 0 CRANEVEYOR C S: ALUMINUM HANDRAIL SAMPLE 2/I8/05 3/29/05 A 

030 050 0 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/2I/05 2/28/05 3/3/05 A 

LIGHTING PACKAGE 

023 05I 0 KIRKER GLASS, I S: I/4" VISTEON VERSALUX GREEN 3/8/05 3/23/05 A 
2000R SPANDREL 

023 052 0 KIRKER GLASS, I S: I/4" VISETON VERSALUX GREEN 3/8/05 3/23/05 A 
2000R 

023 053 0 KIRKER GLASS, I SD: GLASS SHOP DRAWING 3/8/05 3/29/05 A 

023 054 0 KJRKER GLASS, I PD: GLASS SUBMITTAL SHOP 3/8/05 3/l 7/05 3/22/05 A 

PACKAGE 

059 055 0 LANDSCAPE DE PD: LANDSCAPE & IRRIGATION 3/2I/05 3/25/05 3/30/05 A 

108 056 0 L.A. STEELCRAF S: BIKE RACK COLOR CHART 4/l/05 417/05 A 

~ 040 057 0 PANELIZED STR SD: J1, J2, J3 AND .!4 DESIGN 4/26/05 5/4/05 5/5/05 A 

m DRAWINGS. 

~ 040 058 0 PANELIZED STR S: DESIGN CALCULATIONS 4/26/05 5/4/05 5/5/05 A 

6 
0 
CD 
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050 059 

048 060 

02I 06I 

038 062 

Rev. Spec 

0 

0 

0 

0 

Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 
-------- ·-. ---------------------------- ----------- -~-- -· ---- - -- -----~----------------~----------- -----------------
-- --------------·-·-------·------ -----------------------------------

WEST COAST D SO: ROLL UP DOOR 6/9/05 !' 

BUILT RITE FEN S: TANSLAT 
6/22/05 6/22/05 A 

SANDERS & WO S: FRAZEE SWISS COFFEE FZ487 7/I9/05 8/ll/05 8/12/05 A 

EUROCRAFT CA SO: CABINET 
8/2/05 8/11/05 8/12/05 A 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

30-Sep-05 
~--~-- --- ~---- ---- --------------------------------
-~------- --------------

MIS 
IU'I No 

Vendor Name Issue Stopped Work Process Required Response Bulletin ID 

-----

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 
~,,.... 

011 HALLIN AND HERRERA, IN ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 
,.... 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, IN CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 
,.... 

014 HALLIN AND HERRERA, IN PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 
,.... 

015 HALLIN AND HERRERA, IN PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 
,.... 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, IN ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 
,.... 

ttl 019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
0 
m 

I 
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en 
I 

0 
0 Job No. 03653 Page No: 
CD 

""' N 
N w 



--~- ------ ---~---~ -- -- - --
--- ·------------- -- - ------- --------- ---------~------ ------- --

MIS 
RFINo 

Vendor Name Issue Stopped Work Process Required Response Bulletin ID 

----·----- -- ---------------~ 

-~~-~--~-----

020 KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS No 2/11/05 2/16/05 2/22/05 

021 EXISTING SPRINKLER CONTROLER PANEL No 3/1/05 3/18/05 3/2/05 

022 r" 1\ I r"r'\11. I l"'"T"r-r-r r"r-.11. ll"'"T"r-11 I 
\...o/"\L-VUI"4 0 I CCL- VU1"40 I r\U nr-"T"I\11 ~IC'r'\A r-ornnrn Tf""\ f"'f""\1 ''"""'' UC I 1"\IL- U/VU"t Ulr\.U~r\. IV VULUIVII-. No 3/1/05 313!05 3!2!05 
("'Tif"'\P\1 IJ\1("' 

023 HALLIN AND HERRERA, IN EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 3/3/05 3/4/05 3/3/05 
("' 

024 HALLIN AND HERRERA, IN DETAIL ON PANEL 11 No 3/9/05 3/16/05 3/7/05 
("' 

025 HALLIN AND HERRERA, IN DETAIL AT PANEL ELEVATIONS A3.1 No 3/9/05 3/16/05 3/14/05 
("' 

026 HALLIN AND HERRERA, IN RECESS DETAIL AT PANELS 39, 40, 43,44 No 3/9/05 3/16/05 3/7/05 
("' 

027 HALLIN AND HERRERA, IN DETAIL AT TOP OF PANEL No 3/9/05 3/16/05 3/7/05 
("' 

028 BASIN CONSTRUCTION CO EXCESS DIRT ON-SITE No 3/16/05 
If\ I(" 

029 ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 3/17/05 3/18/05 

030 ADD 10'-0" PANEL TO RETAINING WALL No 3/21/05 3/28/05 

031 MAN DOOR PANEL 56 No 3/21/05 3/23/05 

032 HALLIN AND HERRERA, IN EPOXY BOLT 6" X 6" LEDGER No 3/25/05 
("' 

033 RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 3/31/05 4/7/05 

034 PANELIZED STRUCTURES I SUBSTITUTION REQUEST FOR PANELIZED ROOF No 4/20/05 4/22/05 

"''"' 
035 WALL AT TRASH ENCLOSURE No 4/27/05 5/4/05 

036 FREE DRAINING MATERIAL AT RETAINING WALL No 4/26/05 5/4/05 

037 8'-0" FENCE AT RETAINING CURB No 5/5/05 5/18/05 5/20/05 

038 DETAIL 5/SD5 AT PANEL 27 Yes 5/18/05 

039 UNIVERSAL ASPHALT AC PAVEMENT ONSITE No 5/26/05 

040 DETAIL F & E/A1.3 NO HANDRAILS No 6/7/05 6/14/05 6/8/05 

041 PENNINGTON CONSTRUCT ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7 No 6/14/05 6/16/05 
ttl lf"'\f\1 

0 
m 042 

I 
PANELIZED STRUCTURES, TUBE STEEL SPLICE AND WF BEAM BRACE No 6/15/05 6/21/05 6/16/05 

(") 
, .... ,,... 

en 
I 
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MIS Vendor Name 
RFINo 
~--------- ---- ---~-- -

-----------~ 

043 B.D.B. ELEC/INC. 

044 B.D.B. ELEC/INC. 

045 Pl\NEL!ZED STRUCTURES, 
It\ II"' 

046 HALLIN AND HERRERA, IN 
("' 

047 

048 

049 

050 

051 

052 

053 

054 B.D.B. ELECIINC. 

057 B.D.B. ELEC/INC. 

059 

- -- - --------- -

Issue 
~--------- ----- --~-~-

PANEL BOARD "PH" 

FIXTURE FX-D 

DETAIL SD-4 #15 

PUMP ROOM 

TRANSFORMER VS. BUILDING SIGN & SIDEWALK 

EMBED PLATE AND ROOFING MATERIAL 

RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN 
WAREHOUSE 

PHOTO CELL FOR WALL PACKS 

NORTH WALL AT STAIR #2 

WAREHOUSE PAINT COLOR 

SUPPORTS AT RESTROOM COUNTER TOPS 

ELECTRICAL FOR LANDSCAPE CONTROLLER 

MOUNTING OF TRANSFORMER "T-1" 

BUILDING ADDRESS FOR 2ND METER 

. -------------~--------- --

Stopped Work Process Required Response Bulletin ID 

No 6/22/05 6/24/05 

No 6/23/05 6/24/05 

No 6/30/05 7/5/05 

Yes 6/30/05 7/5/05 7/18/05 

Yes 6/30/05 7/6/05 7/18/05 

No 6/30/05 7/6/05 

No 7/8/05 7/11/05 7/18/05 

No 7/11/05 7/18/05 7/19/05 018 

No 7/12/05 7/14/05 7/18/05 

No 7/12/05 7/18/05 7/18/05 

No 7/12/05 7/15/05 7/18/05 

No 7/19/05 7/20/05 

No 7/25/05 7/25/05 

Yes 9/9/05 9/14/05 9/14/05 
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